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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

TESTING 22

Coordinated and monitored testing at Colonial Hts 
with 2 WSP's,3 at New Kent, 2 at Hopewell.

Colonial Hts, 
New Kent, 
Hopewell

22

WSP/LEC 13.75
Attended bi-weekly conference calls with all WSP's to 
track deployment Region 8

Worked with Col Hts on issues of no calls from any 
carrier using Intrado being accepted by their CPE.  
Calls to Motorola, research of issue, followup. 

Col Hts 5.75

REPORTING 16
Researched and prepared State reports Region 10
Reported status of deployments to individual PSAP's Region 6

COST RECOVERY 6
Reveiwed status of funding requests with all PSAP's, 
reported status to PSAP managers Region 6

TRAINING 6
Provided informal training at Col. Hts, New Kent, 
Hopewell while monitoring testing. 6

GIS/PLANNING FOR MAPPING 23
Attended meeting at NK to followup on their mapping, 
along with County GIS personnel. NK 3

Followed up on inquires made at the Mapping Demo 
held last month for PSAPs Region 11

Met with Petersburg to determine how their new 
Mapping system will interface with their plans to 
upgrade CAD

Petersburg 6
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Worked with NK and Sprint PCS to update cell site 
database. NK 3

PSAP PLANNING 3
Met with Charles City to discuss their plans to move 
to Phase II and how to do it CC 3

89.75

Phase I calls now being accepted at all PSAP's in 
region.  

0 0

Issue Comments

Col Hts Issue with Intrado calls Motorola and Intrado working to resolve

Issues of Importance

Completed Tasks

Actions Proposed to Resolve Issue
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